
Activity ID Activity Name Start * Substantial **
Completion

EPA Compliance
Date

WASD Consent Decree Schedule - April 2022 UpdateWASD Consent Decree Schedule - April 2022 Update 14-Aug-09 A 27-Sep-27 27-Sep-27

0.  General Compliance Activities0.  General Compliance Activities 31-Mar-14 A 23-Apr-24

Reporting RequirementsReporting Requirements 31-Mar-14 A 01-Mar-22 A

Program Management/Construction Management SupportProgram Management/Construction Management Support 06-Jun-14 A 23-Apr-24

1.  South District WWTP1.  South District WWTP 14-Aug-09 A 14-Apr-25 16-Nov-25

1.01  Headworks1.01  Headworks 14-Aug-09 A 06-Nov-19 A 23-Feb-20

1.02  Oxygen Production1.02  Oxygen Production 17-Nov-14 A 22-Apr-23 25-Feb-22

1.03  Oxygenation Trains1.03  Oxygenation Trains 02-Oct-13 A 14-Apr-25 16-Nov-25
1.03 (1) - Oxygenation Trains Structural Rehab1.03 (1) - Oxygenation Trains Structural Rehab 02-Oct-13 A 31-Jul-20 A 16-Nov-25
1.03 (2) - Oxygenation Trains - Mixer Upgrade/Electrical Building (OOL ST-1B)1.03 (2) - Oxygenation Trains - Mixer Upgrade/Electrical Building (OOL ST-1B) 22-Feb-16 A 14-Apr-25 16-Nov-25
1.03 (3) - Oxygenation Trains - SS 5/6 and SS 15/16 (OOL ST-2D-B)1.03 (3) - Oxygenation Trains - SS 5/6 and SS 15/16 (OOL ST-2D-B) 12-Jan-17 A 10-Jun-23 16-Nov-25

1.04  Chlorine Building1.04  Chlorine Building 15-Aug-17 A 27-Jan-22 A 07-Aug-23

1.05  Effluent Pump Station1.05  Effluent Pump Station 19-Nov-13 A 21-May-22 07-Apr-22
1.05 (1) Effluent Pump Station Wetwell Rehab1.05 (1) Effluent Pump Station Wetwell Rehab 05-Jul-16 A 26-May-20 A 07-Apr-22
1.05 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip.1.05 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip. 03-Mar-16 A 21-May-22 07-Apr-22
1.05 (3) Effluent Pump Station Electrical Equipment (Pumps 7-9)1.05 (3) Effluent Pump Station Electrical Equipment (Pumps 7-9) 19-Nov-13 A 23-Jan-16 A 07-Apr-22

1.06  Gravity Sludge Thickeners1.06  Gravity Sludge Thickeners 03-Jul-14 A 31-Dec-22 06-Jan-23

1.07  Digesters and Control Building1.07  Digesters and Control Building 30-Jun-14 A 12-Jul-23 21-Nov-23

1.08  Dewatering Facility1.08  Dewatering Facility 19-Dec-14 A 31-Dec-22 06-Jan-23

1.09  FOG Removal Facility1.09  FOG Removal Facility 08-Jul-14 A 26-Mar-19 A 24-May-19

1.10  Odor Control1.10  Odor Control 25-Jan-18 A 06-Jan-23 25-Apr-23

1.11  General Electrical1.11  General Electrical 25-Oct-16 A 21-Sep-23 26-Mar-21
1.11 (1.1) SDWWTP Substations 9-121.11 (1.1) SDWWTP Substations 9-12 15-Jun-17 A 15-Apr-23 26-Mar-21
1.11 (1.2) SDWWTP Generator Repairs1.11 (1.2) SDWWTP Generator Repairs 25-Oct-16 A 21-Sep-23 26-Mar-21
1.11 (2) Elect. Feeder Bldg 1 to Effluent PS 1-6 (Project 1.05(2))1.11 (2) Elect. Feeder Bldg 1 to Effluent PS 1-6 (Project 1.05(2)) 24-Oct-17 A 21-May-22 26-Mar-21

1.12  Chlorine Contact Chamber1.12  Chlorine Contact Chamber 24-Aug-15 A 05-Apr-21 A 18-Jun-21
1.12  (1) Chlorine Contact Chamber Actuator Replacement1.12  (1) Chlorine Contact Chamber Actuator Replacement 24-Aug-15 A 05-Jun-18 A 18-Jun-21
1.12  (2) Chlorine Contact Chamber Structural Rehab & Sluice Gates Replacement1.12  (2) Chlorine Contact Chamber Structural Rehab & Sluice Gates Replacement 05-Jul-16 A 05-Apr-21 A 18-Jun-21

2.  Central District WWTP2.  Central District WWTP 01-Mar-11 A 26-Apr-27 27-Sep-27

2.01  Miscellaneous Electrical Improvements2.01  Miscellaneous Electrical Improvements 11-Jun-14 A 31-Oct-22 14-Jun-21
2.01 (1) Substations 1 & 22.01 (1) Substations 1 & 2 24-Jul-15 A 05-May-16 A 14-Jun-21
2.01 (2) Substations 3, 4A, 4B, 5 & 6 (Project 2.27(2))2.01 (2) Substations 3, 4A, 4B, 5 & 6 (Project 2.27(2)) 13-Apr-15 A 18-Dec-18 A 14-Jun-21
2.01 (3) Substations 9 & 10 (Project 2.10(1))2.01 (3) Substations 9 & 10 (Project 2.10(1)) 11-Mar-16 A 31-Oct-22 14-Jun-21
2.01 (4) Substations 11 & 12 (Project 2.11)2.01 (4) Substations 11 & 12 (Project 2.11) 24-Aug-16 A 01-Jul-21 A 14-Jun-21
2.01 (5) Substations 15 & 16 (Project 2.15(1))2.01 (5) Substations 15 & 16 (Project 2.15(1)) 11-Jun-14 A 23-Sep-21 A 14-Jun-21
2.01 (6) Substations 17 & 18 (Project 2.19(2)a)2.01 (6) Substations 17 & 18 (Project 2.19(2)a) 04-Jun-15 A 04-Oct-19 A 14-Jun-21
2.01 (7) Substations 7A, 8A, 9A, & 10A2.01 (7) Substations 7A, 8A, 9A, & 10A 17-Oct-16 A 17-Nov-21 A 14-Jun-21

2.02  Building Improvements2.02  Building Improvements 26-Mar-14 A 17-Jan-20 A 26-Sep-19
2.02 (1)a CD Building Improvements - Admin Asbestos Abatement2.02 (1)a CD Building Improvements - Admin Asbestos Abatement 26-Mar-14 A 01-Jun-15 A 26-Sep-19
2.02 (1)b CD Administration Building Interior Improvements2.02 (1)b CD Administration Building Interior Improvements 26-Jan-15 A 17-Jan-18 A 26-Sep-19
2.02 (1)c CD Misc. Roof Improvements2.02 (1)c CD Misc. Roof Improvements 31-Jan-15 A 19-Oct-16 A 26-Sep-19
2.02 (2) Remodel Bathrooms, Locker Rooms & Showers2.02 (2) Remodel Bathrooms, Locker Rooms & Showers 19-Dec-14 A 17-Jan-20 A 26-Sep-19

2.03  Headworks/Grit Basin Plant 12.03  Headworks/Grit Basin Plant 1 05-Jun-14 A 07-Mar-19 A 16-Mar-19

2.04  Headworks/Grit Basin Plant 22.04  Headworks/Grit Basin Plant 2 05-Jun-14 A 13-Aug-19 A 23-Aug-19

2.05  Oxygenation Trains Plant 12.05  Oxygenation Trains Plant 1 01-Mar-11 A 22-Jun-18 A 12-Apr-19
2.06  Oxygenation Trains Plant 22.06  Oxygenation Trains Plant 2 01-Mar-11 A 28-Sep-21 A 14-Apr-22

2.07  Secondary Clarifiers Plant 12.07  Secondary Clarifiers Plant 1 11-Jul-15 A 12-Jun-26 15-Aug-26
2.07 (1) Secondary Clarifiers Plant 12.07 (1) Secondary Clarifiers Plant 1 10-May-17 A 12-Jun-26 15-Aug-26
2.07 (2) Secondary Clarifiers Plant 1 Tank Mechanisms2.07 (2) Secondary Clarifiers Plant 1 Tank Mechanisms 11-Jul-15 A 25-Oct-25 15-Aug-26
2.07 (3) Secondary Clarifiers Plant 1 Structural Rehab2.07 (3) Secondary Clarifiers Plant 1 Structural Rehab 15-Jul-15 A 10-Sep-25 15-Aug-26

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2019 2020 2021 2022 2023 2024 2025

0.  General Compliance Activities

Reporting Requirements
Program Management/Construction Management Support

1.  South District WWTP

1.01  Headworks
1.02  Oxygen Production

1.03  Oxygenation Trains
1.03 (1) - Oxygenation Trains Structural Rehab

1.03 (2) - Oxygenation Trains - Mixer Upgrade/Electrical Building (OOL ST-1B)
1.03 (3) - Oxygenation Trains - SS 5/6 and SS 15/16 (OOL ST-2D-B)

1.04  Chlorine Building
1.05  Effluent Pump Station

1.05 (1) Effluent Pump Station Wetwell Rehab
1.05 (2) Effluent Pump Station Building Improvements & Pumps 1-6 Equip.

1.05 (3) Effluent Pump Station Electrical Equipment (Pumps 7-9)
1.06  Gravity Sludge Thickeners

1.07  Digesters and Control Building
1.08  Dewatering Facility

1.09  FOG Removal Facility
1.10  Odor Control

1.11  General Electrical
1.11 (1.1) SDWWTP Substations 9-12

1.11 (1.2) SDWWTP Generator Repairs
1.11 (2) Elect. Feeder Bldg 1 to Effluent PS 1-6 (Project 1.05(2))

1.12  Chlorine Contact Chamber
1.12  (1) Chlorine Contact Chamber Actuator Replacement

1.12  (2) Chlorine Contact Chamber Structural Rehab & Sluice Gates Replacement

2.01  Miscellaneous Electrical Improvements

2.01 (2) Substations 3, 4A, 4B, 5 & 6 (Project 2.27(2))
2.01 (3) Substations 9 & 10 (Project 2.10(1))

2.01 (4) Substations 11 & 12 (Project 2.11)
2.01 (5) Substations 15 & 16 (Project 2.15(1))

2.01 (6) Substations 17 & 18 (Project 2.19(2)a)
2.01 (7) Substations 7A, 8A, 9A, & 10A

2.02  Building Improvements

2.02 (1)b CD Administration Building Interior Improvements

2.02 (2) Remodel Bathrooms, Locker Rooms & Showers
2.03  Headworks/Grit Basin Plant 1

2.04  Headworks/Grit Basin Plant 2
2.05  Oxygenation Trains Plant 1

2.06  Oxygenation Trains Plant 2
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2.08  Secondary Clarifiers Plant 22.08  Secondary Clarifiers Plant 2 16-Mar-16 A 07-Jun-24 01-Dec-24
2.08 (1) Secondary Clarifiers Plant 22.08 (1) Secondary Clarifiers Plant 2 16-Mar-16 A 14-Sep-23 01-Dec-24
2.08 (2) Secondary Clarifiers Plant 2 Tank Mechanisms2.08 (2) Secondary Clarifiers Plant 2 Tank Mechanisms 21-Nov-18 A 07-Jun-24 01-Dec-24
2.08 (3) Secondary Clarifiers Plant 2 Structural Rehab2.08 (3) Secondary Clarifiers Plant 2 Structural Rehab 14-Jul-17 A 01-Jun-24 01-Dec-24

2.09  Return Sludge PS Plant 12.09  Return Sludge PS Plant 1 10-May-17 A 24-Jul-26 15-Aug-26

2.10  Return Sludge PS Plant 22.10  Return Sludge PS Plant 2 15-Jul-15 A 14-Sep-23 01-Dec-24
2.10  (1) Return Sludge PS Plant 2 - RAS Pump2.10  (1) Return Sludge PS Plant 2 - RAS Pump 15-Jul-15 A 14-Sep-23 01-Dec-24
2.10  (2) Return Sludge PS Plant 2 - RAS Line2.10  (2) Return Sludge PS Plant 2 - RAS Line 13-Jan-16 A 07-Jul-17 A 01-Dec-24

2.11  Effluent Pump Station2.11  Effluent Pump Station 19-Feb-16 A 01-Jul-21 A 21-Jun-21

2.12  Gravity Sludge Thickeners Plant 12.12  Gravity Sludge Thickeners Plant 1 02-Feb-15 A 26-Feb-23 13-Jan-23

2.13  Gravity Sludge Thickeners Plant 22.13  Gravity Sludge Thickeners Plant 2 11-Jun-14 A 26-Feb-23 13-Jan-23

2.14  Digesters Plant 12.14  Digesters Plant 1 14-Mar-17 A 07-Jul-25 19-Jan-26
2.14.1  Cluster 12.14.1  Cluster 1 01-May-22 07-Apr-25 19-Jan-26
2.14.2  Cluster 22.14.2  Cluster 2 14-Mar-17 A 07-Jul-25 19-Jan-26

2.15  Digesters Plant 22.15  Digesters Plant 2 11-Jun-14 A 03-Feb-24 18-Jun-23
2.15.1  Cluster 12.15.1  Cluster 1 11-Jun-14 A 03-Jun-22 18-Jun-23
2.15.2  Cluster 22.15.2  Cluster 2 19-Dec-14 A 25-Jun-22 18-Jun-23
2.15.3  Cluster 32.15.3  Cluster 3 13-Apr-16 A 03-Feb-24 18-Jun-23

2.16  Dewatering Building2.16  Dewatering Building 02-Feb-15 A 26-Feb-23 13-Jan-23

2.17  Chlorination Facilities2.17  Chlorination Facilities 01-Oct-13 A 27-Jul-18 A 15-Oct-18

2.18  Odor Control Systems2.18  Odor Control Systems 06-Oct-14 A 26-Feb-23 13-Jan-23
2.18 (1) Headworks Odor Controls System (Project 2.03/2.04)2.18 (1) Headworks Odor Controls System (Project 2.03/2.04) 06-Oct-14 A 11-Sep-19 A 13-Jan-23
2.18 (2) Dewatering Odor Control System (Project 2.16)2.18 (2) Dewatering Odor Control System (Project 2.16) 01-May-15 A 26-Feb-23 13-Jan-23

2.19  Co-Gen Improvements2.19  Co-Gen Improvements 22-Nov-12 A 31-Jul-22 21-May-20
2.19 (1) Co-Gen Generator Replacement2.19 (1) Co-Gen Generator Replacement 22-Nov-12 A 27-Jan-16 A 21-May-20
2.19 (2)a Co-Gen Biogas Treatment Facilities2.19 (2)a Co-Gen Biogas Treatment Facilities 19-Dec-14 A 31-Jul-22 21-May-20
2.19 (2)b  Co-Gen Restroom and Building Rehab2.19 (2)b  Co-Gen Restroom and Building Rehab 14-Apr-16 A 18-May-20 A 21-May-20

2.21  Pump Station No.12.21  Pump Station No.1 16-Jun-15 A 19-Dec-19 A 26-Feb-21

2.22  Pump Station No.22.22  Pump Station No.2 30-Sep-14 A 19-Aug-22 25-May-19

2.23  O2 Plant Process Controls Phase 22.23  O2 Plant Process Controls Phase 2 01-Oct-13 A 25-Apr-16 A 09-Mar-17

2.24  Gas Monitoring and Alarms2.24  Gas Monitoring and Alarms 19-Dec-14 A 29-Sep-17 A 19-Sep-17

2.25  Ventilation Improvements2.25  Ventilation Improvements 11-Jun-14 A 23-Aug-21 A 27-Feb-25
2.25 (2) Headworks HVAC Improvements (Project 2.03/2.04)2.25 (2) Headworks HVAC Improvements (Project 2.03/2.04) 06-Oct-14 A 13-Aug-19 A 27-Feb-25
2.25 (3) Digester Control Building HVAC Improvements (Project 2.15(1))2.25 (3) Digester Control Building HVAC Improvements (Project 2.15(1)) 11-Jun-14 A 23-Aug-21 A 27-Feb-25
2.25 (4) Pump Station 1 HVAC Improvements (Project 2.21)2.25 (4) Pump Station 1 HVAC Improvements (Project 2.21) 15-Oct-16 A 19-Dec-19 A 27-Feb-25
2.25 (5) Pump Station 2 HVAC Improvements (Project 2.22)2.25 (5) Pump Station 2 HVAC Improvements (Project 2.22) 15-Apr-15 A 23-Aug-21 A 27-Feb-25

2.26  Rehabilitation of Walkways and Stairways2.26  Rehabilitation of Walkways and Stairways 01-Oct-13 A 26-Apr-27 27-Sep-27

2.27  Oxygen Production2.27  Oxygen Production 19-Dec-14 A 10-Nov-21 A 13-Feb-22
2.27 (1) Oxygen Production Site Preparation2.27 (1) Oxygen Production Site Preparation 28-Jan-16 A 29-Jun-17 A 13-Feb-22
2.27 (2) Oxygen Production Design-Build2.27 (2) Oxygen Production Design-Build 19-Dec-14 A 10-Nov-21 A 13-Feb-22

2.28  SCADA RTU Upgrades2.28  SCADA RTU Upgrades 01-Oct-13 A 10-Feb-14 A 29-Mar-14

2.29  High Strength Influent Impact Study2.29  High Strength Influent Impact Study 12-Feb-13 A 29-May-14 A 24-Jun-14

2.CM CDWWTP CM Office & Contractor Trailers Site Prep2.CM CDWWTP CM Office & Contractor Trailers Site Prep 05-Nov-15 A 12-Sep-18 A

2.TE CD Temporary Electrical Facilities2.TE CD Temporary Electrical Facilities 26-Feb-16 A 31-Aug-18 A

2.SM CDWWTP Stormwater Master Plan2.SM CDWWTP Stormwater Master Plan 27-Jun-16 A 28-Jul-17 A

3.  North District WWTP3.  North District WWTP 20-Mar-13 A 20-Dec-25 24-Aug-27

3.01  Headworks and Sludge Degritting & Transfer3.01  Headworks and Sludge Degritting & Transfer 20-Mar-13 A 06-Dec-17 A 07-Apr-18

3.02  Primary Clarifiers and Odor Control3.02  Primary Clarifiers and Odor Control 03-Sep-14 A 31-Aug-22 06-Apr-23
3.02 (1) Replace Mechanisms for Primary Clarifiers #4 & 63.02 (1) Replace Mechanisms for Primary Clarifiers #4 & 6 01-Dec-16 A 20-Feb-19 A 06-Apr-23
3.02 (2) Primary Clarifiers and Odor Control (Remaining Scope of Work)3.02 (2) Primary Clarifiers and Odor Control (Remaining Scope of Work) 03-Sep-14 A 31-Aug-22 06-Apr-23

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
2019 2020 2021 2022 2023 2024 2025

2.08  Secondary Clarifiers Plant 2
2.08 (1) Secondary Clarifiers Plant 2

2.08 (2) Secondary Clarifiers Plant 2 Tank Mechanisms
2.08 (3) Secondary Clarifiers Plant 2 Structural Rehab

2.10  Return Sludge PS Plant 2
2.10  (1) Return Sludge PS Plant 2 - RAS Pump

2.10  (2) Return Sludge PS Plant 2 - RAS Line
2.11  Effluent Pump Station

2.12  Gravity Sludge Thickeners Plant 1
2.13  Gravity Sludge Thickeners Plant 2

2.14  Digesters Plant 1
2.14.1  Cluster 1

2.14.2  Cluster 2
2.15  Digesters Plant 2

2.15.1  Cluster 1
2.15.2  Cluster 2

2.15.3  Cluster 3
2.16  Dewatering Building

2.17  Chlorination Facilities
2.18  Odor Control Systems

2.18 (1) Headworks Odor Controls System (Project 2.03/2.04)
2.18 (2) Dewatering Odor Control System (Project 2.16)

2.19  Co-Gen Improvements

2.19 (2)a Co-Gen Biogas Treatment Facilities
2.19 (2)b  Co-Gen Restroom and Building Rehab

2.21  Pump Station No.1
2.22  Pump Station No.2

2.24  Gas Monitoring and Alarms
2.25  Ventilation Improvements

2.25 (2) Headworks HVAC Improvements (Project 2.03/2.04)
2.25 (3) Digester Control Building HVAC Improvements (Project 2.15(1))

2.25 (4) Pump Station 1 HVAC Improvements (Project 2.21)
2.25 (5) Pump Station 2 HVAC Improvements (Project 2.22)

2.27  Oxygen Production
2.27 (1) Oxygen Production Site Preparation

2.27 (2) Oxygen Production Design-Build

2.CM CDWWTP CM Office & Contractor Trailers Site Prep
2.TE CD Temporary Electrical Facilities

2.SM CDWWTP Stormwater Master Plan

3.01  Headworks and Sludge Degritting & Transfer
3.02  Primary Clarifiers and Odor Control

3.02 (1) Replace Mechanisms for Primary Clarifiers #4 & 6
3.02 (2) Primary Clarifiers and Odor Control (Remaining Scope of Work)
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3.03  Oxygenation Trains3.03  Oxygenation Trains 25-Apr-17 A 20-Dec-25 06-Mar-26

3.04  Oxygen Production3.04  Oxygen Production 21-Jul-17 A 20-Dec-25 06-Mar-26

3.05  Secondary Clarifiers3.05  Secondary Clarifiers 23-May-14 A 15-May-23 24-Aug-27
3.05 (1)  Secondary Clarifiers (Replace Mechanisms #1-103.05 (1)  Secondary Clarifiers (Replace Mechanisms #1-10 28-Aug-14 A 30-Mar-17 A 24-Aug-27
3.05 (2)  Secondary Clarifiers (Remaining Scope of Work)3.05 (2)  Secondary Clarifiers (Remaining Scope of Work) 23-May-14 A 15-May-23 24-Aug-27

3.06  Disinfection3.06  Disinfection 21-Apr-14 A 05-Mar-22 A 09-Sep-20

3.07  Effluent Disposal3.07  Effluent Disposal 21-Feb-14 A 18-Jul-18 A 28-Dec-21

3.08  Plant Wide Electrical3.08  Plant Wide Electrical 01-May-14 A 02-Mar-21 A 20-Aug-22
3.08 (1) - NDWWTP General Electrical In-house Construction (Feeders 1-2)3.08 (1) - NDWWTP General Electrical In-house Construction (Feeders 1-2) 01-May-14 A 15-Jan-16 A 20-Aug-22
3.08 (2) - Electrical Feeders 3-6 (Project 3.01)3.08 (2) - Electrical Feeders 3-6 (Project 3.01) 01-May-14 A 06-Dec-17 A 20-Aug-22
3.08 (4) - Electrical Feeders 9-143.08 (4) - Electrical Feeders 9-14 10-Jan-17 A 02-Mar-21 A 20-Aug-22

3.09  Flood Mitigation3.09  Flood Mitigation 04-Apr-14 A 24-Jun-16 A 13-Aug-17

3.10  Yard Piping Replacement3.10  Yard Piping Replacement 05-Apr-15 A 24-May-16 A 04-Dec-21

3.11  SCADA RTU Upgrades3.11  SCADA RTU Upgrades 30-Sep-13 A 26-Nov-14 A 24-Mar-15

4.  Wastewater Collection & Transmission Line4.  Wastewater Collection & Transmission Line 01-Oct-11 A 27-Sep-27 27-Sep-27

4.01  Collection System I/I Repairs4.01  Collection System I/I Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27
4.01 (1.0) - PMCM CIPP I/I Repairs4.01 (1.0) - PMCM CIPP I/I Repairs 01-Feb-15 A 31-Jul-18 A 27-Sep-27
4.01 (1.1) - PMCM Dig & Replace I/I Repairs4.01 (1.1) - PMCM Dig & Replace I/I Repairs 01-Mar-15 A 22-Jul-18 A 27-Sep-27
4.01 (1.2) - PMCM SSES I/I4.01 (1.2) - PMCM SSES I/I 01-Mar-15 A 18-Aug-17 A 27-Sep-27
4.01 (2) - PSIP Program I/I Repairs4.01 (2) - PSIP Program I/I Repairs 01-Oct-13 A 31-Dec-16 A 27-Sep-27
4.01 (3) - MDWASD CM Team I/I Repairs4.01 (3) - MDWASD CM Team I/I Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27
4.01 (4) - WWCTLD WASD In-House I/I Repairs4.01 (4) - WWCTLD WASD In-House I/I Repairs 01-Oct-13 A 27-Sep-27 27-Sep-27

4.02  Government Cut FM - Phase 1&24.02  Government Cut FM - Phase 1&2 01-Oct-11 A 30-Sep-13 A 30-Sep-13

4.03  Government Cut FM - Phase 34.03  Government Cut FM - Phase 3 30-Jan-13 A 23-Nov-16 A 08-Apr-17

4.04  North Dade 72 inch PCCP FM Rehabilitation4.04  North Dade 72 inch PCCP FM Rehabilitation 13-May-13 A 05-May-16 A 05-Mar-18

4.05  South Dade 54 inch PCCP FM Rehabilitation4.05  South Dade 54 inch PCCP FM Rehabilitation 05-Aug-14 A 14-Sep-18 A 23-Dec-18
4.05 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1)4.05 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1) 05-Aug-14 A 14-Sep-18 A 23-Dec-18

4.06  Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave4.06  Replacement of Tamiami Canal Aerial Crossing FM's at NW 37 Ave 11-Dec-12 A 27-May-14 A 29-Oct-16

4.07  Replacement of 18 inch DIP FM in Miami Lakes4.07  Replacement of 18 inch DIP FM in Miami Lakes 11-Mar-12 A 07-Dec-15 A 09-Apr-17

4.08  Rehabilitation of 54 inch PCCP FM in the City4.08  Rehabilitation of 54 inch PCCP FM in the City 27-Oct-14 A 29-Aug-18 A 28-May-17
4.08 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree)4.08 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree) 27-Oct-14 A 28-May-17 A 28-May-17
4.08 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree)4.08 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree) 27-Oct-14 A 29-Aug-18 A

4.09  Replace Approximately 30 miles of AC FM Transmission System4.09  Replace Approximately 30 miles of AC FM Transmission System 28-Aug-12 A 26-Feb-21 A 17-Oct-20
4.09 (1), (27-28), (44-45), (54-56), (57-59), (64), (66) - Asbestos Concrete Pipe (ACP) Cut and Plug4.09 (1), (27-28), (44-45), (54-56), (57-59), (64), (66) - Asbestos Concrete Pipe (ACP) Cut and Plug24-Oct-17 A 05-Jun-20 A 17-Oct-20
4.09 (2) Replacement of 2,403 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr.4.09 (2) Replacement of 2,403 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr.24-Apr-14 A 25-Oct-16 A 17-Oct-20
4.09 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave.4.09 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave.28-Aug-12 A 11-Aug-14 A 17-Oct-20
4.09 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10" to 189th4.09 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10" to 189th29-Aug-14 A 18-Aug-17 A 17-Oct-20
4.09 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.4.09 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.28-Aug-12 A 07-Aug-15 A 17-Oct-20
4.09 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 03684.09 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 0368 28-Aug-12 A 03-Jun-15 A 17-Oct-20
4.09 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10"- 39thCt/199th St4.09 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10"- 39thCt/199th St29-Aug-14 A 06-Mar-17 A 17-Oct-20
4.09 (22) Replacement of 2,013 LF of 6" ACP FM from PS#358 to PS#03524.09 (22) Replacement of 2,013 LF of 6" ACP FM from PS#358 to PS#0352 01-Nov-14 A 01-Mar-17 A 17-Oct-20
4.09 (23) Replacment of 1857 LF of 8" ACP FM from PS#1022 to SW 352nd St & 286LF Along 187 Ave.4.09 (23) Replacment of 1857 LF of 8" ACP FM from PS#1022 to SW 352nd St & 286LF Along 187 Ave.03-Jun-15 A 15-Jun-18 A 17-Oct-20
4.09 (24) Replacement of 840 LF of 8" ACP FM Along NW 49th Ct.from PS#0353 to NW 177th St.4.09 (24) Replacement of 840 LF of 8" ACP FM Along NW 49th Ct.from PS#0353 to NW 177th St.01-Nov-14 A 27-Oct-16 A 17-Oct-20
4.09 (25-26) Replacement of 1040 LF of 10" ACP FM from NW173rd Dr/52nd Ave. to NW 177th St/52nd Ave.4.09 (25-26) Replacement of 1040 LF of 10" ACP FM from NW173rd Dr/52nd Ave. to NW 177th St/52nd Ave.01-Nov-14 A 03-Apr-17 A 17-Oct-20
4.09 (29-31) Replace 6" & 12" ACP/PVC FMs from 107th Ave and SW 76 St. and 10" FM from PS#08124.09 (29-31) Replace 6" & 12" ACP/PVC FMs from 107th Ave and SW 76 St. and 10" FM from PS#081201-Apr-14 A 12-Sep-19 A 17-Oct-20
4.09 (32) Replacement of 684 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd4.09 (32) Replacement of 684 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd26-Nov-14 A 13-Oct-17 A 17-Oct-20
4.09 (33) Replace 1701 LF 4" ACP from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.4.09 (33) Replace 1701 LF 4" ACP from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.12-Feb-16 A 12-Aug-16 A 17-Oct-20
4.09 (34-43) Replace ACP DM with 8" & 12" DI FM from SW108 Pl/SW177 St to SW95 Ave/SW163 St.4.09 (34-43) Replace ACP DM with 8" & 12" DI FM from SW108 Pl/SW177 St to SW95 Ave/SW163 St.21-Oct-15 A 21-Apr-20 A 17-Oct-20
4.09 (46) Replacement of 157 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St.4.09 (46) Replacement of 157 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St.03-Jun-15 A 21-Apr-20 A 17-Oct-20
4.09 (47) Replacement of 1023 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St.4.09 (47) Replacement of 1023 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St. 12-Feb-15 A 01-Feb-17 A 17-Oct-20
4.09 (48-53, 63) Replace 8" & 10" ACP FM with 16", 12" & 8" DIP - SW142 Ave/SW288St to SW123Ct/258St4.09 (48-53, 63) Replace 8" & 10" ACP FM with 16", 12" & 8" DIP - SW142 Ave/SW288St to SW123Ct/258St10-Jun-15 A 01-May-20 A 17-Oct-20
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3.05  Secondary Clarifiers
3.05 (1)  Secondary Clarifiers (Replace Mechanisms #1-10

3.05 (2)  Secondary Clarifiers (Remaining Scope of Work)
3.06  Disinfection

3.07  Effluent Disposal
3.08  Plant Wide Electrical

3.08 (1) - NDWWTP General Electrical In-house Construction (Feeders 1-2)
3.08 (2) - Electrical Feeders 3-6 (Project 3.01)

3.08 (4) - Electrical Feeders 9-14

4.01 (1.0) - PMCM CIPP I/I Repairs
4.01 (1.1) - PMCM Dig & Replace I/I Repairs

4.01 (1.2) - PMCM SSES I/I

4.05  South Dade 54 inch PCCP FM Rehabilitation
4.05 (1) 48/54" FM from SW 127 Ave/SW 280 St. to SW 107 Ave/SW 248 St (Phase 1)

4.08  Rehabilitation of 54 inch PCCP FM in the City
4.08 (1) Rehab 2 Miles of 54 Inch PCCP FM (Consent Decree)

4.08 (2) Rehab/Replace an Additional 2 Miles of 54" PCCP FM (Non-Consent Decree)
4.09  Replace Approximately 30 miles of AC FM Transmission System

4.09 (1), (27-28), (44-45), (54-56), (57-59), (64), (66) - Asbestos Concrete Pipe (ACP) Cut and Plug
4.09 (2) Replacement of 2,403 LF of 12" ACP FM - NE 14th Ave. from PS-0455 to Miami Gardens Dr.

4.09 (3-5, 8) RPQ T1811 Replacement of FM from Pump Station #0356 to NW 183rd and 52nd Ave.
4.09 (6-7) Replace 325LF of 6" ACP FM from PS #0362 to NW52nd Ct. and 190th St. & 400LF 10" to 189th

4.09 (9-13) Replacement of 6, 8 and 12" ACP FM Between PS#0385, PS#0374 and NW 119th St./37th Ave.
4.09 (14-19) Replacement of 6, 8 & 10" ACP FM Around PS#0376, 0427, 0375, 0377 and 0368

4.09 (20-21) Replace 467LF 8" ACP FM from PS#0366 to NW42ndPl/199thTer.& 1792LF 10"- 39thCt/199th St
4.09 (22) Replacement of 2,013 LF of 6" ACP FM from PS#358 to PS#0352

4.09 (23) Replacment of 1857 LF of 8" ACP FM from PS#1022 to SW 352nd St & 286LF Along 187 Ave.
4.09 (24) Replacement of 840 LF of 8" ACP FM Along NW 49th Ct.from PS#0353 to NW 177th St.

4.09 (25-26) Replacement of 1040 LF of 10" ACP FM from NW173rd Dr/52nd Ave. to NW 177th St/52nd Ave.
4.09 (29-31) Replace 6" & 12" ACP/PVC FMs from 107th Ave and SW 76 St. and 10" FM from PS#0812

4.09 (32) Replacement of 684 LF of 12" ACP FM in SW 107th Ave. from 104th St . to Kandale Blvd
4.09 (33) Replace 1701 LF 4" ACP from PVT PS at SW104th Ave. & 169th St. to MH42 at SW103rd Ave.

4.09 (34-43) Replace ACP DM with 8" & 12" DI FM from SW108 Pl/SW177 St to SW95 Ave/SW163 St.
4.09 (46) Replacement of 157 LF of 6" ACP FM from SW107th Ct/155th St to SW 107th Ave./155th St.

4.09 (47) Replacement of 1023 LF of 8" ACP FM from PS#0869 to SW 122nd Ave./88th St.
4.09 (48-53, 63) Replace 8" & 10" ACP FM with 16", 12" & 8" DIP - SW142 Ave/SW288St to SW123Ct/258St
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4.09 (60-62) Replace 1500LF 8" ACP FM (PS#1013 - PS#1012), 2550LF 10" (SW144th/SW 280th St) 958LF 8"4.09 (60-62) Replace 1500LF 8" ACP FM (PS#1013 - PS#1012), 2550LF 10" (SW144th/SW 280th St) 958LF 8"28-Oct-16 A 21-Aug-19 A 17-Oct-20
4.09 (65) Replacement of 2250 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St.4.09 (65) Replacement of 2250 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St. 28-Oct-16 A 12-Dec-19 A 17-Oct-20
4.09 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd4.09 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd 29-Aug-14 A 26-Feb-21 A
4.09 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave.4.09 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave.29-Aug-14 A 14-Mar-17 A 17-Oct-20
4.09 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr.4.09 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr. 16-Jun-14 A 27-Oct-16 A 17-Oct-20
4.09 (70) Replace 8000LF of 10" ACP FM at US-1 from SW 184th St. to N. of Caribbean Blvd4.09 (70) Replace 8000LF of 10" ACP FM at US-1 from SW 184th St. to N. of Caribbean Blvd 13-Sep-14 A 16-Mar-16 A 17-Oct-20
4.09 (71) Replace 8" ACP FM from PS#0445, West to NW 207th St, 4" From PS#0444 to NW207St4.09 (71) Replace 8" ACP FM from PS#0445, West to NW 207th St, 4" From PS#0444 to NW207St01-Nov-14 A 24-Apr-19 A 17-Oct-20
4.09 (73) Replace 14,350 LF of 10", 8" and 6" ACP FM from PS#0728, PS#0709, PS#0738, PS#0735,PS#07304.09 (73) Replace 14,350 LF of 10", 8" and 6" ACP FM from PS#0728, PS#0709, PS#0738, PS#0735,PS#073029-Aug-14 A 10-Oct-19 A 17-Oct-20

4.10  Opa-Locka Airport 48" PCCP Force Main Replacement4.10  Opa-Locka Airport 48" PCCP Force Main Replacement 17-Dec-14 A 27-Oct-24 25-Oct-18
4.10 (1) Rehab Existing 48" FM Along North Side of Biscayne Canal from NW 37th Ave. to NW 32nd Ave.4.10 (1) Rehab Existing 48" FM Along North Side of Biscayne Canal from NW 37th Ave. to NW 32nd Ave.17-Aug-15 A 27-Oct-17 A 25-Oct-18
4.10 (2) Opa-Locka Airport 48" PCCP Force Main Replacement (Sections 1 and 2)4.10 (2) Opa-Locka Airport 48" PCCP Force Main Replacement (Sections 1 and 2) 17-Dec-14 A 11-May-18 A 25-Oct-18
4.10 (3) Replace 16" FM Along NW 159th St. from NW 57th St. to NW 54th St.4.10 (3) Replace 16" FM Along NW 159th St. from NW 57th St. to NW 54th St. 07-Mar-16 A 14-Dec-17 A 25-Oct-18
4.10 (4) Opa-Locka Airport Concessions Project4.10 (4) Opa-Locka Airport Concessions Project 12-Oct-16 A 27-Oct-24

5.  Sewer Pump Station System5.  Sewer Pump Station System 12-Dec-10 A 05-Feb-23 24-Jan-22

5.01  Upgrade of PS#04185.01  Upgrade of PS#0418 01-Nov-13 A 08-Nov-19 A 22-Oct-19

5.02  Upgrade of PS#06915.02  Upgrade of PS#0691 04-Aug-14 A 08-Nov-19 A 27-Jan-19

5.03  Upgrade of PS#06925.03  Upgrade of PS#0692 04-Aug-14 A 17-Nov-20 A 17-Jun-20

5.04  Replacement of Switchgear PS#0414 and Generator Replacement5.04  Replacement of Switchgear PS#0414 and Generator Replacement 17-Oct-14 A 05-Feb-23 15-Jun-19
5.04 (1) Replacement of Switchgear PS#04145.04 (1) Replacement of Switchgear PS#0414 17-Oct-14 A 11-Jun-19 A 15-Jun-19
5.04 (2) Generator Replacement5.04 (2) Generator Replacement 15-Aug-18 A 05-Feb-23

5.05  Replacement of Switchgear and Rehabilitation of Wetwell PS#04155.05  Replacement of Switchgear and Rehabilitation of Wetwell PS#0415 26-Sep-14 A 13-Nov-19 A 02-Sep-19

5.06  Replacement of Switchgear PS#04165.06  Replacement of Switchgear PS#0416 18-Oct-14 A 11-Jun-19 A 13-Jun-19

5.07  Replacement of Switchgear and Rehabilitation of Wetwell PS#04175.07  Replacement of Switchgear and Rehabilitation of Wetwell PS#0417 30-Sep-14 A 01-Jul-20 A 25-Jul-20

5.08  Replacement of Electrical and Mechanical Equipment in PS#01075.08  Replacement of Electrical and Mechanical Equipment in PS#0107 06-Apr-15 A 03-Feb-18 A 27-Jan-19

5.09  Replacement of Pumping and Electrical Equipment at PS#0301 (w/ Updated EPA Dates)5.09  Replacement of Pumping and Electrical Equipment at PS#0301 (w/ Updated EPA Dates)08-Sep-14 A 25-Jan-22 A 24-Jan-22

5.10  Upgrade of PS#04885.10  Upgrade of PS#0488 01-Nov-14 A 08-Dec-16 A 09-May-18

5.11  Installation of 48 inch FM from Kendall Dr. to the Suction Side of PS#05365.11  Installation of 48 inch FM from Kendall Dr. to the Suction Side of PS#0536 17-Dec-14 A 13-Feb-19 A 18-May-19

5.12  Replacement of Switchgear at PS#01875.12  Replacement of Switchgear at PS#0187 29-Oct-14 A 25-Mar-19 A 26-Mar-19

5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations 12-Sep-14 A 04-Feb-16 A 20-Jul-16

5.14  Upgrade of PS#0086, 04925.14  Upgrade of PS#0086, 0492 19-Mar-12 A 15-Jul-13 A 31-Dec-13

5.15  Upgrade of PS#0065, 0201, 0334, 0374, 06075.15  Upgrade of PS#0065, 0201, 0334, 0374, 0607 12-Dec-10 A 25-Jan-18 A 31-Dec-15
5.15 (1) Pump Station 0065 Compliance Project5.15 (1) Pump Station 0065 Compliance Project 01-Aug-14 A 22-Dec-15 A 31-Dec-15
5.15 (1.1) FM for Pump Station 0065 Phase 15.15 (1.1) FM for Pump Station 0065 Phase 1 01-Aug-14 A 21-Oct-15 A 31-Dec-15
5.15 (1.2) FM for Pump Station 0065 Phase 2 (Non-Consent Decree)5.15 (1.2) FM for Pump Station 0065 Phase 2 (Non-Consent Decree) 28-Aug-14 A 25-Jan-18 A 31-Dec-15
5.15 (2) Pump Station 0201 Compliance Project5.15 (2) Pump Station 0201 Compliance Project 01-Jan-13 A 04-Sep-15 A 31-Dec-15
5.15 (3) Pump Station 0334 Compliance Project5.15 (3) Pump Station 0334 Compliance Project 01-Jan-13 A 30-Dec-15 A 31-Dec-15
5.15 (3.1) FM for Pump Station 03345.15 (3.1) FM for Pump Station 0334 01-Jan-13 A 27-Apr-15 A 31-Dec-15
5.15 (4) Pump Station No. 0374 Upgrade5.15 (4) Pump Station No. 0374 Upgrade 12-Dec-10 A 03-Jan-14 A 31-Dec-15
5.15 (4.1) Pump Station No. 0374 FM Installation5.15 (4.1) Pump Station No. 0374 FM Installation 12-Dec-10 A 03-Jan-14 A 31-Dec-15
5.15 (5) Pump Station 0607 Compliance Project5.15 (5) Pump Station 0607 Compliance Project 01-Jan-13 A 23-Oct-15 A 31-Dec-15

5.16  Upgrade of PS#0198, 0437, 0466, 06805.16  Upgrade of PS#0198, 0437, 0466, 0680 03-Nov-14 A 24-Jan-18 A 31-Dec-18
5.16 (1) Pump Station 0198 Compliance Project5.16 (1) Pump Station 0198 Compliance Project 03-Nov-14 A 24-Jan-18 A 31-Dec-18
5.16 (2) Pump Station No. 0437 Upgrade5.16 (2) Pump Station No. 0437 Upgrade 03-Nov-14 A 30-Dec-16 A 31-Dec-18
5.16 (3) Pump Station 0466 Compliance Project5.16 (3) Pump Station 0466 Compliance Project 03-Nov-14 A 21-Oct-16 A 31-Dec-18
5.16 (4) Pump Station 0680 Upgrade5.16 (4) Pump Station 0680 Upgrade 03-Nov-14 A 01-Dec-16 A 31-Dec-18

5.17  Upgrade of PS#0037, 0351, 0370, 04035.17  Upgrade of PS#0037, 0351, 0370, 0403 05-Oct-15 A 25-Jan-23 20-Nov-18
5.17 (1) Pump Station 0037 Compliance Project5.17 (1) Pump Station 0037 Compliance Project 05-Oct-15 A 14-Nov-17 A 20-Nov-18
5.17 (1.1) Pump Station 0037 Pavement Restoration5.17 (1.1) Pump Station 0037 Pavement Restoration 28-Apr-21 A 25-Jan-23
5.17 (2) Pump Station No. 0351 Upgrade5.17 (2) Pump Station No. 0351 Upgrade 15-Jan-16 A 01-Dec-17 A 20-Nov-18
5.17 (2.1) Pump Station 0351 FM Replacement5.17 (2.1) Pump Station 0351 FM Replacement 16-Jul-18 A 17-Aug-21 A
5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM 16-Dec-15 A 11-Jan-18 A 20-Nov-18
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4.09 (60-62) Replace 1500LF 8" ACP FM (PS#1013 - PS#1012), 2550LF 10" (SW144th/SW 280th St) 958LF 8"
4.09 (65) Replacement of 2250 LF of 6" ACP FM from PS#1002 to SW 152nd Ave. and 304th St.

4.09 (67) Replace 2,700 LF of 8" ACP FM from PS#1132 Along Bikini Blvd to MH5 in Hanger Rd
4.09 (68) Replacement of 3,400 LF of 6" and 8" ACP FM, from PS#0364 to NW 199th St./42nd Ave.

4.09 (69) Replacement of 2,320 LF of 12" ACP FM from PS#0333 South to Miami Lakes Dr.
4.09 (70) Replace 8000LF of 10" ACP FM at US-1 from SW 184th St. to N. of Caribbean Blvd

4.09 (71) Replace 8" ACP FM from PS#0445, West to NW 207th St, 4" From PS#0444 to NW207St
4.09 (73) Replace 14,350 LF of 10", 8" and 6" ACP FM from PS#0728, PS#0709, PS#0738, PS#0735,PS#0730

4.10  Opa-Locka Airport 48" PCCP Force Main Replacement
4.10 (1) Rehab Existing 48" FM Along North Side of Biscayne Canal from NW 37th Ave. to NW 32nd Ave.

4.10 (2) Opa-Locka Airport 48" PCCP Force Main Replacement (Sections 1 and 2)
4.10 (3) Replace 16" FM Along NW 159th St. from NW 57th St. to NW 54th St.

4.10 (4) Opa-Locka Airport Concessions Project
5.  Sewer Pump Station System

5.01  Upgrade of PS#0418
5.02  Upgrade of PS#0691

5.03  Upgrade of PS#0692
5.04  Replacement of Switchgear PS#0414 and Generator Replacement

5.04 (1) Replacement of Switchgear PS#0414
5.04 (2) Generator Replacement

5.05  Replacement of Switchgear and Rehabilitation of Wetwell PS#0415
5.06  Replacement of Switchgear PS#0416

5.07  Replacement of Switchgear and Rehabilitation of Wetwell PS#0417
5.08  Replacement of Electrical and Mechanical Equipment in PS#0107

5.09  Replacement of Pumping and Electrical Equipment at PS#0301 (w/ Updated EPA Dates)

5.11  Installation of 48 inch FM from Kendall Dr. to the Suction Side of PS#0536
5.12  Replacement of Switchgear at PS#0187

5.13  Refurbish Emergency Generators and Controls at Regional Pump Stations

5.15  Upgrade of PS#0065, 0201, 0334, 0374, 0607

5.15 (1.2) FM for Pump Station 0065 Phase 2 (Non-Consent Decree)

5.16  Upgrade of PS#0198, 0437, 0466, 0680
5.16 (1) Pump Station 0198 Compliance Project

5.16 (2) Pump Station No. 0437 Upgrade
5.16 (3) Pump Station 0466 Compliance Project

5.17  Upgrade of PS#0037, 0351, 0370, 0403
5.17 (1) Pump Station 0037 Compliance Project

5.17 (1.1) Pump Station 0037 Pavement Restoration
5.17 (2) Pump Station No. 0351 Upgrade

5.17 (2.1) Pump Station 0351 FM Replacement
5.17 (3) Pump Station No. 0370 Upgrade and Installation of FM
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5.17 (4) Pump Station 0403 Upgrade5.17 (4) Pump Station 0403 Upgrade 16-Dec-15 A 30-Apr-18 A 20-Nov-18
5.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 12365.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236 08-Nov-16 A 18-Nov-19 A 13-Dec-19
5.18 (1) Pump Station 0441 Upgrade5.18 (1) Pump Station 0441 Upgrade 08-Nov-16 A 14-Aug-19 A 13-Dec-19
5.18 (2) Pump Station 0491 Compliance Project5.18 (2) Pump Station 0491 Compliance Project 12-Dec-17 A 15-Nov-19 A 13-Dec-19
5.18 (3) Pump Station 0710 Compliance Project5.18 (3) Pump Station 0710 Compliance Project 22-Nov-16 A 14-Aug-19 A 13-Dec-19
5.18 (4) Pump Station 0827 Compliance Project5.18 (4) Pump Station 0827 Compliance Project 06-Dec-16 A 18-Nov-19 A 13-Dec-19
5.18 (5) Pump Station 0852 Compliance Project5.18 (5) Pump Station 0852 Compliance Project 06-Dec-16 A 26-Jul-19 A 13-Dec-19

5.19  SCADA RTU Upgrades5.19  SCADA RTU Upgrades 01-Oct-13 A 23-Nov-15 A 18-Mar-16

6.  Supplemental Environmental Project6.  Supplemental Environmental Project 20-Oct-14 A 26-Dec-18 A 18-Nov-19

6.0 Supplemental Environmental Project (SEP)6.0 Supplemental Environmental Project (SEP) 20-Oct-14 A 26-Dec-18 A 18-Nov-19

6.1 SEP (Early Phase Work)6.1 SEP (Early Phase Work) 09-Jun-15 A 16-Aug-16 A 18-Nov-19
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5.17 (4) Pump Station 0403 Upgrade
5.18  Upgrade of PS#0441, 0491, 0710, 0827, 0852, 1236

5.18 (1) Pump Station 0441 Upgrade
5.18 (2) Pump Station 0491 Compliance Project

5.18 (3) Pump Station 0710 Compliance Project
5.18 (4) Pump Station 0827 Compliance Project

5.18 (5) Pump Station 0852 Compliance Project

6.  Supplemental Environmental Project

6.0 Supplemental Environmental Project (SEP)
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